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07/20/05 Statement of Ongoing Contracts as of 08/03/05

05District

05-MON-1-25.7/83.7

05-MON-1-43.2/47

05-MON-1-74.9/80.8

05-MON-68-12.4/0

05-MON-68-16.8/21.9

05-MON-68-19.8/21.6

Fed Aid

HM3H

HM1A

HB1

HA23

HA22

HA22

Pgm Code
IN MONTEREY COUNTY AT VARIOUS
LOCATIONS

IN MONTEREY COUNTY NEAR BIG SUR  FROM
CASTRO CANYON BRIDGE TO 1.6 KM SOUTH
OF JUAN HIGUERA CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN AND NEAR
SALINAS FROM 0.6 KM SOUTH OF
RESERVATION ROAD UNDERCROSSING TO
WORK STREET

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

Description 

SEAL BRIDGE DECKS

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

REPLACE CULVERT

PAVEMENT REHABILITATION

REPLACEMENT PLANTING

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA INC

GRANITE CONSTRUCTION CO. BRIAN
CARIS

J.S. BRAR COMPANY

MGE  LARRY BETSCHART

GRANITE CONSTRUCTION COMPANY

J.C. RANDOLPH INC. JOHN
RANDOLPH

Contractor

PHOENIX  AZ 85040

WATSONVILLE, CA  95077

CLOVIS, CA 93611-3414

WATSONVILLE CA 950775085

APTOS, CA.  95003

(602)437-1711

 

 

 

(831)724-1011

 

GALARZA, DAVE

JENNIFER WILSON

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

1529 HWY 68

Resident
Engineer

(831)375-2634

(831)375-1621

(831)375-1621

(831)375-1621

(831)375-5920

(831)375-1621

 $198,730

 $519,491

 $931,683

 $378,466

 $9,422,921

 $226,516

Bid + CCOs

 $173,212

 $412,260

 $774,792

 $69,224

 $6,915,483

 $0

Comp To  date

 $0

 $497

 $3,076

 $114

 $859,557

 $0

This Month
02/28/05

03/30/05

04/23/04

06/24/04

08/20/04

06/07/05

Awarded

03/11/05

04/11/05

05/06/04

07/07/04

09/01/04

06/14/05

Approved

06/22/05

08/03/05

01/23/08

08/14/06

01/04/06

Est Comp

 100%

 95%

 28%

 83%

 59%

 0%

%Time

 100%

 83%

 87%

 19%

 71%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

05-0J7204

05-0L0704

05-4757V4

05-495704

05-491504

05-491514

Contract 

  

  

ACST-P001-(500)

ER-35L7-(004)

ACST-P068-(017)

  

  

  

PH-P001-(500)

  

P-P068-(017)

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3529 E WOOD STREET

PO BOX 720

2779 BULLARD AVE

P O BOX 50085

1097 PLEASANT VALLEY ROAD

1529 HWY. 68

1529 HWY 68

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HIOGHWAY 68

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

06/27/05

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/05 Statement of Ongoing Contracts as of 08/03/05

05District

05-MON-101-69.4/73.9

05-MON-101-76.0/77.9

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-101-96.3/97.5

05-MON-156-1.8/T4.8

Fed Aid

HB1

HB1

HB4N

HE14

HM1A

HM1A

Pgm Code
IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF
NORTH GONZALES OVERCROSSING

IN MONTEREY COUNTY AT CHUALAR FROM
1.5 KM SOUTH TO 1.4 KM NORTH OF  MAIN
STREET OVERCROSSING

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR PRUNEDALE
FROM 0.4 KM TO 2.2 KM NORTH OF SAN
MIGUEL CANYON ROAD

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

Description 

CONCRETE BARRIER AND THRIE BEAM

CONSTRUCT MEDIAN BARRIER

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

RESURFACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC GENERAL
ENGINEERING CONTRACTOR

R M HARRIS COMPANY INC

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

Contractor

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077-5085

NORTH HIGHLANDS, CA 95660

MARTINEZ CA 94553

REDWOOD CITY CA 94063

WATSONVILLE, CA 95077

 

 

 

(925)335-3000

(408)574-1400

 

LAVERING, TYLER

LAVERING, TYLER

LAVERING, TYLER

NAAS, ABDALLA

NAAS, ABDALLA

Resident
Engineer

(831)663-8908

(831)663-8908

(831)663-8908

(831)663-9802

 

(831)663-8900

 $2,317,636

 $1,172,165

 $1,634,111

 $8,544,483

 $125,776

 $927,927

Bid + CCOs

 $2,096,247

 $1,199,608

 $706,393

 $8,296,064

 $27,798

 $345,389

Comp To  date

 $381,773

 $0

 $345,982

 $113,592

 $27,798

 $171,922

This Month
01/31/05

03/16/04

12/13/04

08/27/01

06/09/05

04/01/05

Awarded

02/14/05

03/26/04

12/20/04

09/10/01

06/24/05

04/11/05

Approved

09/16/05

01/06/06

06/20/06

12/30/05

08/12/05

07/28/05

Est Comp

 68%

 78%

 21%

 100%

 30%

 71%

%Time

 90%

 99%

 43%

 98%

 22%

 37%

% Work 

 

 

 

 

 

 

Message

05-0H1004

05-0A1404

05-0161G4

05-0161U4

05-0L8204

05-0L9404

Contract 

ACST-Q101-(090)

ACST-Q101-(055)

ACNH-Q101-(075)

ACNH-X053-(020)

  

  

PHG-Q101-(090)

PHG-Q101-(055)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

PO BOX 50001

P.O. BOX 50085

PO BOX 867

1000 HOWE ROAD

330 BLOMQUIST STREET

P.O. BOX 50085

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

SALINAS, CA 93907

SALINAS, CA 93907-8409

SALINAS, CA 93907

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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07/20/05 Statement of Ongoing Contracts as of 08/03/05

05District

05-MON-198-16.1/21.3

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-1-26.7/26.9

Fed Aid

HM1

HA23

HA23

HA23

HM2

HB1

Pgm Code
IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK
BRIDGE TO 0.6 KM NORTH OF EL JARO
CREEK BRIDGE

IN SANTA BARBARA COUNTY ON STATE
ROUTE 1 DIR'S EMERGANCY FORCE ACCOUNT
CONTRACT

IN SANTA BARBARA COUNTY NEAR
VANDENBERG AIR FORCE BASE FROM SANTA
LUCIA CANYON ROAD TO 0.3 KM NORTH OF
SANTA LUCIA CANYON ROAD

Description 

REPAIR EMBANKMENT

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

CONSTRUCT RETAINING WALL

INSTALL SIGNAL FOR ONE WAY TRAFFIC
CONTROL

CONSTRUCT ACCELERATION LANE

Type Of Work
PAPICH CONSTRUCTION CO., INC.

GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES
INC

CONDON JOHNSON AND ASSOCIATES
INC

A J DIANI CONSTRUCTION CO INC

A J DIANI CONSTRUCTION CO INC

Contractor

PISMO BEACH, CA 93448

WATSONVILLE CA 950775085

OAKLAND CA 94604

OAKLAND CA 94604

SANTA MARIA, CA 93456

SANTA MARIA  CA 93456

 

(831)724-1011

(510)534-3400

(510)534-3400

 

(805)925-9533

HOPKINS, RAY

STIMSON, PATRICK

STIMSON, PATRICK

STIMSON, PATRICK

PATRICK STIMSON

HURD, BOB

Resident
Engineer

(805)226-9217

(805)348-3533

(805)348-3197

(805)348-3533

(805)922-1611

(805)348-3197

 $400,000

 $3,674,654

 $2,718,559

 $2,557,791

 $300,000

 $376,587

Bid + CCOs

 $319,565

 $2,999,600

 $1,186,599

 $160,178

 $247,112

 $321,420

Comp To  date

 $6,225

 $175,677

 $1,186,599

 $160,178

 $73,218

 $77,419

This Month
03/24/05

04/12/04

06/15/05

06/15/05

01/18/05

03/23/05

Awarded

03/24/05

04/21/04

06/23/05

06/23/05

01/19/05

04/01/05

Approved

10/20/05

07/27/06

07/24/06

11/16/05

12/30/05

07/20/05

Est Comp

 100%

 91%

 21%

 21%

 52%

 100%

%Time

 80%

 81%

 44%

 6%

 82%

 85%

% Work 

OVER RUN

 

 

 

 

OVER RUN

Message

05-0M8504

05-484604

05-0M7304

05-0M7404

05-0M6904

05-0K8304

Contract 

  

ER-35L2-(004)

ACNH-4101-(004)

ACNH-4100-(004)

  

ACST-P001-(512)

  

  

  

  

  

PH-P001-(512)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

WPCP

P. O. BOX 2210

P O BOX 50085

P O BOX 12368

P O BOX 12368

P.O. BOX 636

P O BOX 636

P. O. BOX 307

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
STE E

2053 PREISKER LANE,
SUITE E

TEMPLETON, CA 93465

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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07/20/05 Statement of Ongoing Contracts as of 08/03/05

05District

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-21.5/25.3

05-SB-101-40.4/41.7

Fed Aid

HA22

HA25

HM1

HB1

HM1

HB1

Pgm Code
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

IN SANTA BARBARA COUNTY ON ROUTE 101

IN SANTA BARBARA COUNTY ABOUT 36 KM
WEST OF SANTA BARBARA FROM 0.9 KM
EAST OF ARROYO HONDO BRIDGE TO 1.1 KM
WEST OF ARROYO HONDO B

Description 

REHABILITATE AND WIDEN HIGHWAY

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

INSTALL CONCRETE BARRIER

REPAIR STORM DAMAGED PAVEMENT

CONCRETE MEDIAN BARRRIER

Type Of Work
GRANITE CONSTRUCTION COMPANY

AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

R BURKE CORPORATION

GRANITE CONSTRUCTION CO.

JOHN MADONNA CONSTRUCTION
COMPANY INC

Contractor

TEMPLETON, CA.93465

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SAN LUIS OBISPO CA
934060957

WATSONVILLE, CA 95077

SAN LUIS OBISPO CA 93403

 

(562)803-6800

 

(805)543-8568

 

(805)543-7751

MICHAEL LEW

INFANTE, ART

HENCH, CHARLIE

MORTENSEN, MICHAEL

NIMRI, SAM

INFANTE, ART

Resident
Engineer

(805)348-3105

(805)884-9459

(805)927-4559

(805)884-9459

(805)549-3116

(805)884-9459

 $6,866,921

 $1,267,272

 $3,000,000

 $652,780

 $400,000

 $1,130,622

Bid + CCOs

 $3,708,209

 $1,172,587

 $420,914

 $435,919

 $0

 $1,036,497

Comp To  date

 $2,371,094

 $10,005

 $0

 $299,139

 $0

 $0

This Month
02/23/05

11/01/02

04/18/05

04/15/05

06/09/05

09/10/04

Awarded

03/08/05

11/18/02

04/18/05

04/22/05

06/09/05

09/23/04

Approved

06/28/06

10/04/06

01/04/06

08/14/06

10/05/05

07/15/05

Est Comp

 41%

 68%

 35%

 77%

 0%

 0%

%Time

 54%

 92%

 14%

 69%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

05-0A4004

05-462104

05-0M7204

05-0K2204

05-0N0304

05-0J3304

Contract 

ACST-P033-(060)

ACNH-Q101-(013)

  

ACST-Q101-(091)

  

ACST-Q101-(081)

P-P033-(060)

  

  

PHG-Q101-(091)

  

PHG-Q101-(081)

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

  

SWPPP

P.O. BOX 790

P O BOX 1698

P. O. BOX 910

P O BOX 957

P. O. BOX 50085

P O BOX 5310

2053 PREISKER LANE,
SUITE E

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N. MILPAS ST. STE
G & H

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
'H'

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

07/18/05

Location
Storm Water
Plan
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07/20/05 Statement of Ongoing Contracts as of 08/03/05

05District

05-SB-101-47.9/50.8

05-SB-101-77.4/78.5

05-SB-101-/2.1

05-SB-135-11.7/12.2

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

Fed Aid

HB1

HB1

HB1

HM1

HA21

HM1A

Pgm Code
IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA
MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH
OF CARPINTERIA CREEK BR

IN SANTA BARBARA COUNTY ON ROUTE 135

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA AT VARIOUS LOCATIONS

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

SHOULDER WIDENING AND RUMBLE STRIPS

CONSTRUCT MEDIAN BARRIER

REPAIR STORM DAMAGED PAVEMENT

REPLACE BRIDGES

ASPHALT CONCRETE OVERLAY

Type Of Work
A J DIANI CONSTRUCTION CO INC

A.J. DIANI CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

A J DIANI CONSTRUCTION CO. INC

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA MARIA CA 93456

WATSONVILLE CA 950775085

SANTA MARIA, CA 93458

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

(805)925-9533

(805)925-9533

(831)724-1011

 

(818)767-8418

(831)724-1011

INFANTE, ART

MICHAEL LEW

INFANTE, ART

NIMRI, SAM

PINEDA, PAUL

Resident
Engineer

(805)884-9459

(805)348-3105

(805)884-9459

(805)549-3116

 

 

 $2,670,907

 $510,035

 $1,778,683

 $600,000

 $4,176,058

 $1,579,041

Bid + CCOs

 $294,371

 $543,677

 $1,695,356

 $0

 $1,919,721

 $0

Comp To  date

 $208,168

 $841

 $340,591

 $0

 $604,089

 $0

This Month
04/18/05

08/17/04

12/13/04

06/09/05

04/07/05

06/14/05

Awarded

04/26/05

08/31/04

12/29/04

06/09/05

04/18/05

06/23/05

Approved

11/03/05

12/28/05

08/25/05

11/18/05

11/01/05

Est Comp

 11%

 0%

 3%

 0%

 49%

 0%

%Time

 11%

 0%

 93%

 0%

 46%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

05-0H0904

05-0J8004

05-474804

05-0N0104

05-282804

05-0L8504

Contract 

ACST-Q101-(092)

ACST-Q101-(071)

ACST-Q101-(085)

  

ACST-P150-(021)

  

PHG-Q101-(092)

PH-Q101-(071)

PHG-Q101-(085)

  

P-P150-(021)

  

  

  

  

  

ACBR-P150-(E  )

  

SWPPP

SWPPP

SWPPP

  

SWPPP

WPCP

P O BOX 636

P O BOX 50085

295 NORTH BLOSSER ROAD

P O BOX 1489

P O BOX 50085

22 N. MILPAS ST.
SUITE H

22 N. MILPAS ST., STE
H

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/05 Statement of Ongoing Contracts as of 08/03/05

05District

05-SB-154-23.3/32

05-SB-225-/4.6

05-SB-246-22.9/24.6

05-SBT-25-40.0/

05-SBT-25-/16.5

05-SBT-101-/7.5

Fed Aid

HM1

HA22

HM1

HA23

HM1A

HM1A

Pgm Code
IN SANTA BARBARA COUNTY ON ROUTE 154

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM LAS POSITAS
OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

IN SANTA BARBARA COUNTY ON STATE
ROUTE 246

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY AT VARIOUS
LOCATIONS

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

Description 

REPAIR STORM DAMAGED PAVEMENT

RESURFACE EXISTING HIGHWAY

COLD PLANE & REPLACE AC PAVEMENT

REPAIR ROADWAY

ASPHALT CONCRETE OVERLAY

RESURFACE ROADWAY

Type Of Work
GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

UNION ASPHALT, INC.

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITEROCK  PAVEX CONTRUCTION
DIVISION

Contractor

WATSONVILLE, CA 95077

WATSONVILLE CA 950775085

SANTA MARIA, CA 93454

SACRAMENTO CA  95851

WATSONVILLE, CA  95077

WATSONVILLE, CA 95076

 

(831)724-1011

 

 

 

 

NIMRI, SAM

BLOMMER, H.J.

NIMRI, SAM

HOPKINS, RAMON

NAAS, ABDALLA

Resident
Engineer

(805)549-3116

(805)884-9459

(805)549-3116

 

(805)226-9983

(831)663-8902

 $2,326,000

 $5,696,923

 $754,000

 $5,000,000

 $447,447

 $1,193,600

Bid + CCOs

 $0

 $4,931,968

 $0

 $0

 $140,713

 $0

Comp To  date

 $0

 $488,387

 $0

 $0

 $140,713

 $0

This Month
06/15/05

09/23/04

06/20/05

01/20/98

06/08/05

06/02/05

Awarded

06/15/05

10/08/04

06/20/05

02/02/98

06/22/05

06/14/05

Approved

11/07/05

08/08/05

08/29/05

08/11/05

08/25/05

Est Comp

 0%

 91%

 0%

 0%

 20%

 0%

%Time

 0%

 85%

 0%

 0%

 32%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-0N0004

05-487714

05-0N0204

05-470304

05-0L8904

05-0L8804

Contract 

  

ACST-S225-(003)

  

ER-    -(   )

  

  

  

P-S225-(003)

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

WPCP

WPCP

P. O. BOX 50085

P O BOX 50085

1625 E. DONOVAN

P O BOX 15002

P.O. BOX 50085

411 WALKER ST.

2053 PREISKER LANE,
SUITE E

22 N. MILPAS SUITE H

2053 PREISKER LANE,
SUITE E

3230 RIVERSIDE AVE,
SUITE 132

3075 EXECUTIVE DR.

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-SBT-156-.2/2.9

05-SBT-156-2.6/17.8

05-SCR-1-3.0/4.3

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-152-7.6/8

Fed Aid

HB1

HB1

HB1

HB1

HB1

HB1

Pgm Code
IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA AT VARIOUS  LOCATIONS

IN SANTA CRUZ COUNTY NEAR
WATSONVILLE FROM 0.1 KM SOUTH OF
AIRPORT BOULEVARD OVERCROSSING TO 0.5
KM NORTH OF BUENA VISTA DRIVE UN

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

CONSTRUCT METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

CONSTRUCT LEFT TURN LANE

MODIFY INTERSECTION

REHABILITATE ROADWAY

Type Of Work
PAVEX CONSTRUCTION

CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

Contractor

REDWOOD CITY, CA  94063

WILSONVILLE OR 97070

WATSONVILLE CA 95077

REDWOOD CITY CA 94063

WATSONVILLE CA 95077

REDWOOD CITY CA 94063

 

(503)682-2252

 

 

 

(408)574-1400

KESHAVARZI, FARSHAD

BARRY DUNLAP

BARRY DUNLAP

Resident
Engineer

(831)427-4706

 

(831)427-4706

(831)427-4706

(831)427-4706

 

 $1,142,946

 $414,414

 $624,624

 $1,516,725

 $438,438

 $1,238,184

Bid + CCOs

 $1,071,991

 $74,317

 $0

 $1,490,256

 $0

 $0

Comp To  date

 $58,291

 $65,620

 $0

 $2,955

 $0

 $0

This Month
12/29/04

05/20/05

05/17/05

03/09/04

06/03/05

06/28/05

Awarded

01/13/05

06/01/05

05/31/05

03/18/04

06/17/05

07/13/05

Approved

08/07/05

10/13/05

09/08/05

02/14/08

09/12/05

Est Comp

 91%

 28%

 0%

 0%

 0%

 0%

%Time

 94%

 18%

 0%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

SUSPENDED

 

Message

05-0E3604

05-0K2504

05-0K6304

05-465604

05-0A7004

05-444804

Contract 

ACST-P156-(014)

ACST-P156-(015)

ACST-P001-(514)

ACST-S009-(013)

ACST-P009-(014)

ACST-P152-(066)

PHG-P156-(014)

PHG-P156-(015)

PH-P001-(514)

PH-S009-(013)

PH-P009-(014)

PH-P152-(066)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

330 BLOMQUIST STREET

P O BOX 347

P.O. BOX 50085

330 BLOMQUIST ST

P.O.BOX 50085

330 BLOMQUIST STREET

140 DUBOIS ST

140 DU BOISE ST SUITE
"D"

140 DU BOIS ST SUITE
"D"

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-18.1/23.3

05-SLO-1-24.3/27.8

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

Fed Aid

HA22

HB1

HA23

HM2C

HA23

HA25

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 1.0 KM NORTH OF
WESTMONT DRIVE TO 0.8 KM NORTH OF
WATSON DRIVE

IN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 3.3 KM EAST OF GREEN
VALLEY ROAD TO 10.8 KM WEST OF SANTA
ROSA CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

Description 

ASPHALT CONCRETE OVERLAY

CONSTRUCT MEDIAN BARRIER

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

SLOPE STABILIZATION

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

HAMON OVERHEAD DOOR CO., INC.

ON GRADE CONTRACTING

A F A CONSTRUCTION INC

J.S. BRAR COMPANY

Contractor

TEMPLETON  CA  93455

TEMPLETON, CA  93465

PASO ROBLES, CA 93447

JAMESTOWN  CA 95327

NOVATO CA 94949

CLOVIS CA  93611-3414

 

 

 

(209)984-4800

(415)883-6734

 

ROSS MCGOWAN

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

RICARDO QUINTANA

RICHARDS, TIM

Resident
Engineer

(805)610-6028

(805)927-4559

(805)927-4559

(805)927-4559

 

(805)542-4765

 $1,773,105

 $2,052,762

 $500,000

 $489,493

 $102,249

 $1,312,334

Bid + CCOs

 $174,955

 $0

 $195,160

 $0

 $0

 $1,162,151

Comp To  date

 $174,955

 $0

 $0

 $0

 $0

 $14,195

This Month
05/17/05

06/02/05

12/01/04

06/17/05

02/25/99

05/24/04

Awarded

06/02/05

06/20/05

12/01/04

06/29/05

03/10/99

06/10/04

Approved

10/19/05

01/11/06

08/30/05

06/11/07

Est Comp

 27%

 0%

 59%

 0%

 0%

 0%

%Time

 10%

 0%

 39%

 0%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST
SATIS

Message

05-0C9104

05-0L5304

05-0M5404

05-0L7804

05-458804

05-0C1004

Contract 

ACST-P001-(513)

ACST-P001-(515)

  

  

ACNH-33B2-(004)

ACNH-Q101-(031)

P-P001-(513)

PHG-P001-(515)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

  

WPCP

P O BOX 957

P O BOX 790

3021 PROPELLER DR,PO BOX 1085

18149 MAIN STREET STE 10

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON ST.

775 ARLINGTON STREET

P. O. BOX 307

4485 VACHELL LANE

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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05District

 $9,129,642 $49,266,147 $94,139,477

05-SLO-101-12.5/20.8

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

05-SLO-101-50.6/58.8

05-SLO-166-8.9/16.4

05-SLO-166-12.9/70.1

Fed Aid

HB1

HM1A

HB4C

HM1A

HM1A

HB1

Pgm Code
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PISMO BEACH FROM PISMO OVERHEAD TO
SAN LUIS OBISPO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM VINEYARD DRIVE
OVERCROSSING TO NORTH PASO ROBLES
OVERHEAD

IN SAN LUIS OBISPO COUNTY NEAR
TWITCHELL RESERVOIR AT VARIOUS
LOCATIONS

IN SAN LUIS OBISPO AND SANTA  BARBARA
COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT THRIE BEAM BARRIER

SEAL COAT

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

SEAL COAT

UPGRADE METAL BEAM GUARD RAIL

Type Of Work
CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ELITE LANDSCAPING INC

UNION ASPHALT

GRAHAM CONTRACTORS INC

C AND W CONSTRUCTION
SPECIALTIES INC

Contractor

WILSONVILLE OR 97070

WATSONVILLE CA 95077

CLOVIS, CA  93612

SANTA MARIA, CA 93456

SAN JOSE CA 95159

VENTURA CA 93003

(503)682-2252

(831)724-1011

 

 

(408)293-9516

(805)642-0204

STIMSOM, PATRICK

LEW, MIKE

RICHARDS, TIM

SILVA, RICK

HOPKINS, RAMON

Resident
Engineer

(805)348-3533

(805)348-3105

(805)542-4765

(805)226-8279

 

(805)348-3105

 $717,796

 $1,372,520

 $527,938

 $1,063,003

 $774,885

 $1,600,280

Bid + CCOs

 $234,965

 $0

 $399,247

 $480,165

 $0

 $1,432,061

Comp To  date

 $234,965

 $0

 $5,600

 $480,165

 $0

 $46,241

This Month
05/03/05

06/09/05

05/23/02

05/31/05

06/08/05

04/01/04

Awarded

05/11/05

06/23/05

06/04/02

06/09/05

06/21/05

04/15/04

Approved

08/23/05

03/21/07

09/01/05

07/20/05

Est Comp

 62%

 0%

 0%

 31%

 0%

 100%

%Time

 33%

 0%

 0%

 45%

 0%

 90%

% Work 

 

 

PLANT EST
SATIS

 

 

SUSPENDED

Message

05-0J2104

05-0L8604

05-345484

05-0L9204

05-0L8104

05-0A2304

Contract 

ACST-Q101-(094)

  

  

  

  

ACST-P166-(023)

PHG-Q101-(094)

  

  

  

  

PHG-P166-(023)

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 347

P O BOX 50085

2972 LARKIN AVENUE

P.O. BOX 1280

P O BOX 26770

2419 PALMA DRIVE

2053 PREISKER
LANE,SUITE E

2053 PREISKER LANE,
SUITE E

50 HIGUERA STREET

3230 RIVERSIDE AVE,
SUITE 132

P. O. BOX 307

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

TEMPLETON, CA 93465

Accepted

Location
Storm Water
Plan



05-0L0704

05-4757V4

05-0J7204

05-495704

05-491514

05-491504

05-0H1004

05-0A1404

05-0161G4

05-0161U4

05-0L8204

05-0L9404

05-0M8504

05-0M7304

05-0M7404

05-0M6904

05-484604

05-0K8304

05-0A4004

05-462104

05-0M7204

05-0K2204

Contract

05-MON-1-43.2/47

05-MON-1-74.9/80.8

05-MON-1-25.7/83.7

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-68-16.8/21.9

05-MON-101-69.4/73.9

05-MON-101-76.0/77.9

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-101-96.3/97.5

05-MON-156-1.8/T4.8

05-MON-198-16.1/21.3

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-1-1.7/2.5

05-SB-1-26.7/26.9

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-0N0304

05-0J3304

05-0H0904

05-0J8004

05-474804

05-0N0104

05-282804

05-0L8504

05-0N0004

05-487714

05-0N0204

05-470304

05-0L8904

05-0L8804

05-0E3604

05-0K2504

05-0K6304

05-465604

05-0A7004

05-444804

05-0C9104

05-0L5304

Contract

05-SB-101-21.5/25.3

05-SB-101-40.4/41.7

05-SB-101-47.9/50.8

05-SB-101-77.4/78.5

05-SB-101-/2.1

05-SB-135-11.7/12.2

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

05-SB-154-23.3/32

05-SB-225-/4.6

05-SB-246-22.9/24.6

05-SBT-25-40.0/

05-SBT-25-/16.5

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-2.6/17.8

05-SCR-1-3.0/4.3

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-152-7.6/8

05-SLO-1-18.1/23.3

05-SLO-1-24.3/27.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0M5404

05-0L7804

05-458804

05-0C1004

05-0J2104

05-0L8604

05-345484

05-0L9204

05-0L8104

05-0A2304

Contract

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-12.5/20.8

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

05-SLO-101-50.6/58.8

05-SLO-166-8.9/16.4

05-SLO-166-12.9/70.1

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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05District

 $94,139,477  $49,266,147

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $18,136,798

 $49,223,192

 $17,726,366

 $9,053,121

 Bid + CCO

 $12,683,973

 $30,351,815

 $3,161,535

 $3,068,824

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



05

District

 $1,329,352

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,329,352


	05

